GES DAAC Operations Status
Week ending Wednesday, 06/19/02 (Day 170)

Past Month
Date Activity Status
05/15 LaRC request to reprocess PGE02B for 40 selected daysin | Completed
March — Oct, 2000
05/20 Land Push Request for 12 Days Completed
05/28 Install of large number of 6A.05 patches, including Completed
datapool custom code.

06/05 Installation of Silos 3 & 4 into OPS Completed

06/07 Pushed 2 days of MODO00O0 and 2 days of PGE71 output Completed (06/10)

06/12 System reboot, Archive volume groups, S4PM and PGE Completed

upgrades
06/19 System maintenance and Archive volume groups Complete.
Current Month
Date Activity Status

03/19 Install Spatial Sub Server in OPS Transition testing underway.

05/16 Oceans Collection 004 Reprocessing Push Completed 305-366 2000, 001-230 2001 (07/10)

06/11 Started receiving higher level oceans products Currently experiencing ingest issues which are under
investigation. Thisimpact may betheresult of added
load associate with theincreased pushing rate that
triggered and increase in the subsampler production. It
may also be impacted by the new datapool
subscriptions.

07/10 Install SAPM/Dprep & MTMGW patch Terra S4APM DPREP done. Aqua DPREP ibeing

installed. Thisisthelast replacement for PDPS.

Upcoming Plans

Date Work Planned Status
February: 13 - Install Dashboard in OPS Waiting for hardware for dashboard.
July Seamless User Registration / EDG 3.4 Late July

07/23 - 6A.06 /BMGT
August Solaris 8 Upgrade
October Begin Collection 004 Reprocessing




Release Notes for July 10, 2002 (191)

PGE Patch ID Delivery Acceptance Inspection Cmd Line Run Integration Chaining Promotion to
OPS
Terra
SDST Tk Original 04/18/0 04/19/02 04/19/02 06/14/02 06/17/02 06/17/02 06/24/02 (With
301 2 MyPGET71)
Aqua
MyPGET71 Original 06/13/0 06/13/02 06/14/02 06/14/02 06/17/02 06/17/02 06/24/02
4.0.0 2




